
JOB 16441-2R DAILY REPORT D.O.. 2001-02-039 

BAYONNE BARREL & DRUM REPORT # 92 

O.S.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 01/30/95 
R.M. M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 30 s 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* By the days end the crew has completed the shredding of 523 drums, while the second crew ha 
completed the chop sawing of 286 drums, the de-header is not used today due to the condition of 
the drums chimes that are so oxidized and deteriorated that the only effective way to break down 
the drums to remove liner's was -via- chop saw. 

SUBCONTRACTOR SERVICES PERFORMED: 
* A A Matulay arrives on site at 1200 hours today for tire repairs to uni-loader. 
* Porta Son on site today for the cleaning of porta jons. 
* John Duffy Fuel Service deliver fuel today. 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Operator Paul Kocher is relieved today with Andy Salarski, Clean up Tech. Ed Stafford is also 
relieved today with Vincent Reed, both Paul and Ed will be back on site tomorrow. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 

DOCUMENTS SUBMITTED: 

COMMENTS: 

1 



JOB 16441-2R 01/31/95 D.0.2001-02-039 

Drum Progress Drums Shredded Tons Removed Reimbursement Poly Liners 
M 10/31 38 
T 11/01 

W 11/02 105 
T 11/03 
F 11/04 93 
M 11/07 57 
T 11/08 10 119 

W 11/09 366 
T11/10 525 8 
F 11/11 327 10 
M 11/14 500 10.08 
T11/15 646 8.43 

W11/16 700 
T 11/17 800 22.39 
F 11/18 605 11.29 
S 11/19 ! 555 
M 11/21 455 24.55 
T11/22 605 14.46 $3,280.60 

W 11/23 451 
M 11/28 575 13.08 
T11/29 575 13.26 $3,031.46 

W11/30 721 12.03 
T12/01 545 13.52 
F 12/02 500 13.28 
S 12/03 581 
M 12/05 678 12.05 
T12/06 433 11.98 

W12/07 635 13.72 $5,882.14 
T 12/08 504 12.83 
F 12/09 123 12.99 
S 12/10 432 
'M 12/12 10.98 
T12/13 

W12/14 578 
T12/15 585 8.86 $5,659,16 
F12/16 641 11.02 
S12/17 425 
M 12/19 405 12.65 
T 12/20 561 12.41 

W12/21 520 11.92 
T12/22 384 13.53 
T12/27 423 $4,548:21 

W12/28 612 10.09 
T12/29 803 9.08 $817.24 
F 12/30 415 

T173 570 10.81 
W 1/4 575 13.64 
T'1/5' 578 11.23 $972.32 
F 1/6 480 10 29 148 
S 1/7' 340 200 
M 1/9 603 14.27 $4,360.97 363 
T1/10 767 11.27 263 

W1/1-1 543 10.69 130 
T 1/12 673 7.76 352 
F 1/13 517 350 
S 1/14 532 62 
M 1/16 718 15.46 250 
T1/17 422 12.12 140 Liner's T&D T&D Cost's 

W 1/18 726 15.04 341 10 $0.00 
T 1/19 761 12.09; 299 
F 1/20 90 12.01 $1,227.46 
M 1/23 603 236 
T 1/24 715 13.01 358 
W1/25 777 11.51 $2,929.02 268 300 $1,470.00 
T1/26 684 10.8 $7,245.42 271 
F 1/27 548 10.13 216 
M 1/30 523 286 
T1/31 $4,614.51 

TOTALS 31,944 540.61 $44*568.51 4,945 310 $1,470.00 




